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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. 1. No. 0000833, Laurens County OFFICE Preconstruction
STP-0000-00(833)

New/Oconeg River grossing DATE  March 30, 2006
FROMﬁy/ argaret B/ Pirkle, P.E., Assistant Director of Preconstruction

TO David E. Studstill, Jr., P.E., Chief Engineer
SUBJECT PROJECT CONCEPT REPORT

This project is the construction of a new crossing over the Oconee River in Laurens County. The
need exists for an additional crossing of the Oconee River north and east of Dublin. Currently,
only one river crossing, US 80 in Dublin, exists along a 32 mile stretch from I-16 in Laurens
County to SR 57 in Wilkinson County. The US 80 river crossing serves traffic crossing the
Oconee River from several major roadways converging in Dublin: State Routes 29, 96, 199, and
257, and US Routes 80, 319, and 441. A new river crossing will improve regional traffic flow
between Dublin and East Dublin and will provide an alternate river crossing in the event of
flooding. It will also help reduce congestion while improving traffic circulation, flow of operations
on arterial and collector streets within downtown Dublin, East Dublin, and Laurens County.

The project will begin by typing into the existing pavement of CR 454/Country Club Drive
approximately 1000' south of the existing CR 455/Blackshear Ferry Road intersection. The
project will continue north along CR 454/Country Club Drive as symmetrical widening to just
southeast of the Oconee River and will then proceed onto a new bridge structure to cross the
river. The project will then proceed northeast onto new location and intersect CR 520/Buckeye
Road approximately 200' south of CR 9/Blackshear Ferry Road. The project will continue east on
new location and intersect CR 12/New Buckeye Road approximately 550' north of CR 8/Ben Hall
Lake Drive. The proposed typical section will consist of two, 12' lanes with open ditch drainage
and a proposed speed design of 55 MPH. The project length is 2.6 miles and the proposed right-
of-way will vary from 200' to 250".

Environmental concerns include requiring a COE 404 Permit; an Environmental Assessment will
be prepared; a public hearing open house will be held; time saving procedures are not appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROGDATE
Construction (includes E&C
and inflation) $10,381,000 $10,381,000 L250 LR

Right-of-Way & Utilities*  Local Local Local



David Studstill
Page 2

P. 1. No. 0000833, Laurens

March 30, 2006

*Laurens County signed LGPA on 3-18-03 for right-of-way and utilities.
I recommend this project concept be approved.

MBP:IDQ/cj

Attachment

CONCUR

Budd¥ Gratton, P.E., Director of Preconstruction

appROVE O J fjfva:(’x)"‘,/

David E. Studstill, Jr., P.E., Chief Engineer




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office of Environment/Location

PROJECT CONCEPT REPORT
Project Number: STP-0000-00(833)
County: Laurens
P. I. Number: 0000833

Federal Route Number: N/A
State Route Number: N/A

Recommendation for approval:

il KAt o

Project ager
pate 2. O0B.0(

(N

§ffate Envnonn‘ientaULocatﬁ)ﬁfEngmeer

The concept as presented herein and submitted for approval is not included in the State Transportation Improvement
Program (STIP) and Laurens County is not included in a Regional Transportation Improvement Program (RTP). This
project is not currently scheduled for construction but is programmed in the Department’s Construction Work
Program.

DATE

State Transportation Planning Administrator
DATE

Financial Management Administrator
DATE

State Road & Airport Design Engineer
DATE

State Bridge & Structural Design Engineer

DATE 32-(C-ol %ﬂ‘/

State Traffic Safety & Design Engineer

DATE

District Engineer - Tennille



DEPARTMENT OF TRANSPORTATION 5 0
STATE OF GEORGIA [2 Co
Office of Environment/Location
ROJECT CONCEPT REPORT
Project Number: STP-0000-00(833)
County: Laurens
P. I. Number: 0000833

Federal Route Number: N/A
State Route Number; N/A

Recommendation for approval:

DATE 8/0{/6%‘ Kﬂ»»ﬁjl\? ’fzﬁb%

Project ager
pate 2. 0.0

7D AA/;'Q/Lf-v

%tc Environniental/Location/Engineer

The concept as presented herein and submitted for approval is not included in the State Transportation Improvement
Program (STIP) and Laurens County is not included in a Regional Transportation Improvement Program (RTP). This
project is not currently scheduled for construction but is programmed in the Department’s Construction Work
Program,

DATE

State Tgansportation Plapsiing Administrator

DATE 3/ Vi) / < It It Zev
‘ ' Fifiancial Management Administrator

DATE

State Road & Airport Design Engineer
DATE

State Bridge & Structural Design Engineer
DATE \

State Traffic Safety & Design Engineer
DATE

District Engineer - Tennille



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office of Environment/Location

PROJECT CONCEPT REPORT
Project Number: STP-0000-00(833)
County: Laurens
P. I. Number: 0000833

Federal Route Number: N/A
State Route Number: N/A

Recommendation for approval:

DATE 3/ ol / 0é
DATE . 0@(‘)@

/ Project Manager

by D ( Va n,/}?/‘-/-'

ﬁéte Environniental/Location/Engineer

The concept as presented herein and submitted for approval is not included in the State Transportation Improvement
Program (STIP) and Laurens County is not included in a Regional Transportation Improvement Program (RTP). This
project is not currently scheduled for construction but is programmed in the Department’s Construction Work

Program.
DATE 3/ Zé/ad goeré W;x[
? State’Transportation Planning Administrator

DATE

Financial Management Administrator
DATE

State Road & Airport Design Engineer
DATE

State Bridge & Structural Design Engineer
DATE

State Traffic Safety & Design Engineer
DATE

District Engineer - Tennille



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office of Environment/Location

PROJECT CONCEPT REPORT
Project Number: STP-0000-00(833)
County: Laurens
P. I. Number: 0000833

Federal Route Number: N/A
State Route Number: N/A

Recommendation for approval:

S
DATE 55/5‘{ ¢

Project ager

g; W‘/}/:D N Ve M/Z/l/"

State Environniental/Location/Engineer

pate 2. OB D

The concept as presented herein and submitted for approval is not included in the State Transportation Improvement
Program (STIP) and Laurens County is not included in a Regional Transportation Improvement Program (RTP). This
project is not currently scheduled for construction but is programmed in the Department’s Construction Work
Program.

DATE

State Transportation Planning Administrator
DATE

Financial Management Administrator
DATE

State Road & Airport Design Engineer
DATE

State Bridge & Structural Design Engineer
DATE

State Traffic Safety & Design Engineer
DATE

District Engineer - Tennille
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Location Concept Report Page 3 of 7
Project Number: STP-0000-00(833)
P.I. Number 0000833

County: Laurens

Need and Purpose: A need exists for an additional crossing of the Oconee River north and east
of Dublin. Currently, only one river crossing, US 80 in Dublin, exists along a 32 mile stretch
from I-16 in Laurens County north to SR 57 in Wilkinson County. The US 80 river crossing
serves traffic crossing the Oconee River from several major roadways converging in Dublin:
State Routes 29, 86, 199, & 257, and US Routes 80, 319, & 441. A new river crossing would
improve regional traffic flow between Dublin and east Dublin and would provide an alternate
river crossing in the event of flooding. It would also help reduce congestion while improving
traffic circulation, flow and operations on arterial and collector streets within downtown Dublin,
East Dublin and Laurens County. A new river crossing would also provide better north/south
and east/west access within and near the City of Dublin and in Laurens County.

The next Oconee River crossing to the north is located approximately 25 to 28 miles from the US
80 crossing along SR 57, in Wilkinson County. Presently, the routes converging on downtown
Dublin act as a “funnel” sending traffic across the US 80 bridge; which is often congested; and as
mentioned, may be closed in times of flooding. The location of the proposed river crossing is
about five miles north of the US 80 bridge and downtown Dublin/East Dublin; which is close
enough to downtown Dublin to attract traffic away from the US 80 bridge yet far enough to serve
as a “bypass” route, relieving US 80/SR 26 and US 319/SR 31 traffic.

The alternative river crossing would also help lessen congestion on other arterial routes, and
provide better inter-regional accessibility from/to Dublin and East Dublin. Within the Dublin
area, there are several businesses (especially distribution centers) that would benefit from
increased regional access and improved connectivity. Major employers located within the area
with significant traffic/truck generation include Flexsteel Industries (405 employees), Bassett
Furniture Co. (285 employees); YKK AP America, Inc. (370 employees), and Farmer’s Furniture
(252 employees). Other businesses which would benefit include Best Buy Distribution Center
(west of downtown) and SP Newsprint (southeast of downtown and directly east of the Oconee
River). All of these businesses are located north of I-16 in/near Dublin.

The US 80 Oconee River crossing, just north east of Dublin, has a history of flooding. When
flooding occurs, traffic is routed out of downtown Dublin due to the inaccessibility of the US 80
river crossing. The nearest and only other Oconee River crossing in the Dublin area is on I-16
about five miles to the south.

Description of the proposed project: Project STP-0000-00(833), located in Laurens county
proposes a new river crossing north of Dublin that would utilize a 2-lane typical section with
open ditch drainage. The project would begin by tying into the existing pavement of CR
454/Country Club Drive, approximately 1000 feet south of the existing CR 455/Blackshear Ferry
Road intersection. The project would continue north along CR 454/Country Club Drive as
symmetrical widening to just southeast of the Oconee River and would then proceed onto new
bridge structure to cross the river. The project would then proceed northeast onto new location
and intersect CR 520/Buckeye Road approximately 200 feet south of CR 9/Blackshear Ferry
Road. The project would continue east on new location and intersect CR 12/New Buckeye Road
approximately 550 feet north of CR 8/Ben Hall Lake Drive.



Location Concept Report Page 4 of 7
Project Number: STP-0000-00(833)
P.1. Number 0000833

County: Laurens

The project would continue east on new location and would end by tying into the existing
pavement of CR 8/Ben Hall Lake Drive, approximately 1200 feet east of CR 12/New Buckeye
Road. The typical section for the proposed roadway is two 12-foot lanes with open ditch
drainage and the proposed design speed is 55 mph. The project length is approximately 2.6
miles. The proposed right-of-way width would vary between 200 feet and 250 feet.

Is the project located in a Non-attainment area? Yes X No
PDP Classification: Major/Construction on new location
Full Oversight ( ), Exempt ( X), SF( ), Other ( )

Functional Classification: Major Collector

U. S. Route Number(s): N/A State Route Number(s): N/A
Traffic (AADT) as shown in the approved concept:

Current Traffic Design Traffic
Year: 2009 AADT: 900 - 1,600 Year: 2029 AADT: 1,700 — 3,000

Existing design features: Project is on New Location except for sections along CR 454/Country
Club Drive and CR 12/Ben Hall Lake Road.

Typical Section: Rural Two Lane.

Posted Speed: 35 and 55 mph Maximum degree of curvature: N/A
Maximum Grade: Unknown

Width of Right of Way: 40 feet and 80 feet

Major Structures: None

Major Interchanges or Intersections Along the Project: None

Existing Length of Roadway Segment: 0

Beginning Mile Logs for each County Segment: Begin CR 454 mile post 3.32. End CR 12 mile
post 0.46.

Proposed Design Features: Mainline

Proposed Typical Section: Two 12-Foot Lanes with Open Ditch Drainage

Proposed Design Speed Mainline: 55 mph

Proposed Maximum Grade Mainline: 2.5% Maximum Grade Allowable: 4.0%
Proposed Maximum Grade Side Road: 2.0%  Maximum Grade Allowable: 9.0%
Proposed Maximum Grade Driveway: Not known at this time

Proposed Maximum Degree of Curve: 2°00°  Maximum Degree Allowable: 6°00°



Location Concept Report Page 5 of 7
Project Number: STP-0000-00(833)
P.I. Number 0000833

County: Laurens

Proposed Design Features: Mainline — Continued

e Right of Way:

e Width: Varies Between 200 Feet and 250 Feet
e FEasements: Temporary ( ), Permanent ( X ), Utility ( ), Other ().
e Type of Access Control: Full ( ), Partial ( ), By Permit ( X ), Other ( ).
e Number of Parcels: 19 Number of Displacements:
e Business: 0
e Residences: 2
e Mobile homes: 0
e Other: 0

e Structures:

e New Bridge across the Oconee River. Dimensions: approximately 500 feet long, 47.50
feet wide

e Major Intersections and Interchanges: None
Traffic Control During Construction: Traffic to be maintained on existing roads
e Design Exceptions to Controlling Criteria Anticipated:

UNDETERMINED YES NO

Horizontal Alignment: () () (X)
Roadway Width: ) () (X)
Shoulder Width: @) () (X)
Vertical Grades: () () (X)
Cross Slopes: )y ) (X)
Stopping Sight Distance: )y ) (X)
Superelevation Rates: () () (X)
Horizontal Clearance: () ) (X)
Speed Design: () ) (X)
Vertical Clearance: () () (X)
Bridge Width: () ) (X)
Bridge Structural Capacity: () () (X)

e Design Variances: None at this time



Location Concept Report Page 6 of 7
Project Number: STP-0000-00(833)

P.I. Number 0000833

County: Laurens

Proposed Design Features: Mainline — Continued

e Environmental concerns:

USACOE 404 Permit required. Approximately 4.34 acres of wetlands/open water affected.

T & E Species: No known T & E Species would be impacted.

History: No eligible Historical sites known at this time.

Archeology: No eligible Archaeology sites known at this time.

Parks: No parks within project limits.

Cemeteries: No known cemeteries within project limits.

Streams: No stream impacts as a result of bridging and two ephemeral stream crossings.
No stream channel changes proposed.

Underground Storage Tanks: Has not been investigated.

Hazardous Waste Sites: Has not been investigated.

e Level of Environmental Analysis:

Are Time Savings Procedures Appropriate? Yes( ), No(X)

Categorical Exclusion ( )

Environmental Assessment/Finding of No Significant Impact (FONSI) ( X), or
Environmental Impact Statement (EIS) ( )

Utility involvements: LGPA to be requested

Project Responsibilities:

Design - GA Department of Transportation

Right-of-Way Acquisition — LGPA signed by Laurens County
Relocation of Utilities — LGPA signed by Laurens County
Letting to Contract - GA Department of Transportation
Supervision of Construction - GA Department of Transportation-
Providing Material Pits - GA Department of Transportation
Providing Detours - GA Department of Transportation

Coordination:

Initial Concept Meeting Date and Brief Summary: March 2, 2005. Minutes attached

PAR Meetings, Dates and Results: A PAR meeting was held on October 12, 2005. Federal
Resource agency comments have been received by OEL and responses have been made.
Concept Team Meeting: December 21, 2005. Minutes attached

FEMA, USCG, and/or TVA: Not available at this time

Public Involvement: OEL’s public involvement section recommends holding a PI-OH.

Local Government Comments: Initial Concept Team Meeting & Concept Team Meeting
minutes attached

Other Projects in the Area: STP-0001-00(041), EDS-441(5)
Other Coordination to Date: None at this time



Location Concept Report Page 7 of 7
Project Number: STP-0000-00(833)
P.I. Number 0000833

County: Laurens

Scheduling — Responsible Parties’ Estimate:

Time to complete the environmental process: __12 _ Months
Time to complete preliminary construction plans: _9 __ Months

Time to complete Right-of-Way plans: _3 _ Months

Time to complete the section 404 permit: __12 _ Months
Time to complete final construction plans: _9  Months
Time to complete purchase right of way: __12  Months

List other major items that will affect the project schedule: __N/A _ Months

Other alternatives considered:

Alternative 2, which would utilize part of CR 372/Blackshear Ferry Road, was ruled out
because of higher Right-of-Way and Construction costs of approximately $1,000,000, an
additional displacement, and a less desirable intersection of CR 520/New Buckeye Road.

Alternative 3, which north of the Oconee River lies just east of Alternative 2, was ruled out
because of higher Right-of-Way and Construction costs of approximately $1,000,000, and a
less desirable intersection of CR 520/New Buckeye Road.

Alternative 4 is the currently proposed alternative.

Comments:

1. The 404-b(1) review process has not been completed for this project. This alignment could shift.

Attachments:

1.

Cost Estimates:
a. Construction including E & C
b. Right-of-Way
c. Utilities

2. Traffic Projection

3. Typical Section

4. Practical Alternative Report

5. Initial Concept Team Meeting Minutes

6. Concept Team Meeting Minutes

Approvals:
Concur:
Director of Preconstruction

Approve:

Chief Engineer



CONCEPT COST ESTIMATE

Office of Environment/Location

| February 28, 2006 8:39 AM |

County(s) | Laurens
PI Number | 0000833 | Project Number| STP-0000-00(833)
Project Name ] New Oconee River Crossing [ Project Length 2.6 Miles
Project Description
New location roadway and river crossing of the Oconee River north of Dublin in Laurens County.
Existing Roadway
| All new location
Comments
TRAFFIC: ;
Current Design Year | 2009 | Daily Volume (AADT) | 1,600 |
Future Design Year | 2029 | Daily Volume (AADT) | 3,000 |
Concept Estimate D Feasibility Estimate
Typical Section(s) Used in Estimate Typical Section Length
| Rural New Location: 2-Lanes with 24 ft Pavement | | 2.60| Miles
| | l l Miles
I | I l Miles
| l | [ Miles
| | | | Miles
l || | Miles

Prepared By l Andrick N. Anderson

Page 1 of 4




New Oconee River Crossing 0000833 STP-0000-00(833)

MAJOR STRUCTURES

Note! All distances are in feet
Bridges: Stream Crossings & Grade Separations

' (% CROSSING , UNIT
NO LOCATION Y TYPE WIDTH |LENGTH] COST TOTAL
1 |Oconee River 1! Stream-New 47.50 500.0 54,00 1,283,000
2
3
4
5
6
7
8
9
10
11
12
Bridge Culverts
UNIT
NO LOCATION TYPE /W x H/FILL |LENGTH| COST | TOTAL
1
2
3
4
5
6
7
8
Walls
UNIT
NO LOCATION TYPE HEIGHT |LENGTH} COST TOTAL
1
2
3
4
5
6

MAJOR STRUCTURES SUBTOTAL ['§ 1,283,000 |

2/14/2006 9:37:13 AM Page2 of 4



New Oconee River Crossing

0000833

STP-0000-00(833)

Typical Section
[ Rural New Location: 2-Lanes with 24 ft Pavement J
Typical Section Length Miles Right-of-Way Width 200 | Feet
GRADING AND DRAINAGE
1. EARTHWORK QUANTITY UNIT COST TOTAL
a. Unclassified Excavation Soil 184,140 CY 7.00} 1,289,000
b. Unclassified Excavation Rock 20,460| CY 13.00| 266,000
¢. Borrow Excavation 344,900| CY 8.69 2,997,000
2. MINOR DRAINAGE 2.60| MI 28,827 75,000
GRADING AND DRAINAGE SUBTOTAL $4,627,000

BASE AND PAVING THICKNESS and
SPREAD RATE

QUANTITY

UNIT
COST

“ TOTAL

1. GRADED AGGREGATE BASE|

2. ASPHALT PAVING
a. Asph Conc 9.5 mm Superpave

1 1/4" (135 LB/SY)

0"

3.810

L1024

46.72

464,000

178,000

b. Asph Conc 19 mm Superpave

c. Asph Conc 25 mm Superpave

2" (220 LB/SY) 6,256] TN 42.08 263,000
3" (330 LB/SY) 6,214| TN 42.04 261,000

d. Bituminous Tack Coat
3. CONCRETE PAVING

a. Curb and Gutter

b. Miscellaneous

76,130

1022]

63,000

2.60

MI

20,313

53,000

4, OTHER PAVING - 129,000
BASE AND PAVING SUBTOTAL|  $1,416,000
LUMP ITEMS QUANTITY UNIT COST TOTAL
1. TRAFFIC CONTROL 2.60] M1 10,696 28,000
2. CLEARING AND GRUBBING 63.03] AC 9,103 574,000
3. EROSION CONTROL 2.60{ MI 155,363 404,000
4. SIGNING & MARKING 2.60] MI 8,843 23,000
5. MISCELLANEOUS 2.60] MI 30,227 79,000
LUMP ITEM SUBTOTAL $1,108,000
MISCELLANEOUS PROJECT ITEMS QUANTITY UNIT COST TOTAL
1. GUARDRAIL 6,130{ LF 17.30 106,000
2. GUARDRAIL ANCHORS 12| EA 1,638.60| 20,000
3. DETOURS MI 354,098
4, SPECIAL FEATURES
MISCELLANEOUS SUBTOTAL $126,000

2/14/2006 9:37:14 AM

Page 3 of 4



New Oconee River Crossing 0000833 STP-0000-00(833)

ESTIMATE SUMMARY
TYPICAL SECTION COST (per mile)
1. Rural New Location: 2-Lanes with 24 ft Pavement $ 2,750,000
PROJECT COST
A. MAJOR STRUCTURES $ 1,283,000
B. GRADING AND DRAINAGE $ 4,627,000
C. BASE AND PAVING $ 1,416,000
D. LUMP ITEMS $ 1,108,000
E. MISCELLANEOUS $ 126,000
SUBTOTAL CONSTRUCTION COST $ 8,560,000
ENGINEERING & CONTINGENCIES (10%) $ 856,000
INFLATION 2 yi(s)@ _5 %peryr $ 965,000
GRAND TOTAL CONSTRUCTION COST $ 10,381,000

2/14/2006 9:37:15 AM Page 4 of 4
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Interdepartmental Correspondence

FILE © R/W Cost Estimate ~ OFFICE Atlanta
DATE September 23, 2005
DR [ bpm ,
FROM Don Brown, Right of Way Administrator
TO Harvey Keepler, State Environmental/Location Engineer

ATTN: Keith Posey

SUBJECT Preliminary Right of Way Cost Estimate
Project: STP-0000-00(833)Laurens 0c& ng= ¥+ Rl A Has it
P.I. No.: 0000833
Description: New River Crossing Country Club to Blackshear
To Ferry ’

As per your request, attached are copies of the updated approved
Preliminary Right of Way Cost Estimate on the above referenced project.

. Please note the area of Required Right of Way was furnished with your
request and is very much appreciated.

If you have any questions, please contact Jerry Milligan at the West Annex
Right of Way Office at (770) 986-1541.

DB:GAM

Attachments

cc: Brian Summers, Engineering Services
Wilhelmina Mueller, R/‘'W
Windy Bickers, Financial Management
File



Preliminary Right of Way CoSt Estimate

A ) -
. yi, Ana, ’7’1/\‘ L‘{'&r\«
Qon Brown \

Right of Way Administrater
By: Jerry Milligan

Date: September 23, 2005

Project: STP-0000-00(833)Laurens Alternate Red P.1. Number: 0000833
Existing/Required R/'W: Varies/Varies ... No.Parcels: v/a

Project Termini: New River Crossing Country Club to Blacksheat 10 Ferry
- Project Description: New River Crossing Country Club to Blackshear

Land: , ;

Ag. [ Res.: 63.7 acres @$ 2,500/ acre $ 159,250

Improvements : Residences, misc. site improvements . 250,000

Relocation:  Residential (2) ' 40,000
Commercial (0) ‘

Damage: Proximity (0) parcel ]

Net Cost $ 449,250
Net Cost § 449,250
Scheduling Contingency 55% 247,087
Adm/Court Cost 60 % 417,802
Inflation Factor 40 % 445,655

$ 1,559,794

Total Cost ¢ 1,559,300
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FILE

FROM

TO

SUBJECT

i

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Jwm—r

INTERDEPARTMENT CORRESPONDENCE

STP-0000-00 (833) - Laurens County OFFICE Tennille Utilities
P.I. Number: 0000833
New Oconee River Crossing from Country Club DATE  February 8, 2006
to Blackshear to Ferry

e C/ I‘NE

Jack D. Cooper, Jr., District Utilities Engineer

Harvey D. Keepler, State Environmental/Location Engineer
Attention: Keith Posey

UTILITY COST ESTIMATE

Attached is a Utility Cost Estimate dated February 8, 2006 on the above referenced project.
The total estimated amount of eligible utility relocation cost for this project is $77,000.00,
this figure includes both publicly and privately owned utilities.

The estimate was prepared by Nick Everett of this office and is based on concept drawings
provided by your office, dated March 3, 2005 and an on-site inspection performed on January
27, 2006. Unit costs are based on the “mean item summary” and former “utility agreements”.

All of the above information is an estimate and may be revised when project plans are developed
and prior rights research has been performed. If you should have questions, please contact
Nick Everett in the Utilities Section of this office at 478-552-4606.

JDC:KNE

cc: Jeff Baker / Brent D’Angelo w/attachment
Jamie Simpson w/attachment
Christa McKinney w/attachment
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DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
OFFICE OF ENVIRONMENTILOCAT!ON

PRACTICAL ALTERNATIVES REPORT

NEW OCONEE RIVER CROSSING
STP-0000-00(833)
Pl # 0000833
LAURENS COUNTY
OCTOBER 12, 2005

The following is a copy of the Practical Alternatives Report for your review and comment.

General Project Description:

This report is a discussion of practical alternatives for a new crossing of the Oconee River, project STP-0000-
00(833), located in Laurens county. The project proposes a new river crossing north of Dublin that would
utilizes a 2 lane typical section with open ditch drainage. The project would begin at the intersection of CR
454/Country Club Drive and CR 455/Blacksheer Ferry Road, and proceed northeast on new location, and would
end at the intersection of CR 8/Ben Hall Lake Drive and CR 12/New Buckeye Road. The total project length
would be approximately 2.6 miles. The proposed right-of-way width would vary between 200 ft and 250 ft.

Need and Purpose:

A need exists for an additional crossing of the Oconee River north and east of Dublin. Currently, only one river
crossing, US 80 in Dublin, exists along a 32 mile stretch from I-16 in Laurens County north to SR57 in
Wilkinson County. The US 80 river crossing serves traffic crossing the Oconee River from several major
roadways converging in Dublin: State Routes 29, 86, 199, & 257, and US Routes 80, 319, & 441. A pew river
crossing would improve regional traffic flow between Dublin and east Dublin and would provide an alternate
river crossing in the event of flooding. It would also help reduce congestion while improving traffic circulation,
flow and operations on arterial and collector streets within downtown Dublin, East Dublin and Laurens County.
A new river crossing would also provide better north/south and east/west access within and near the City of
Dublin and in Laurens County.

Distribution:
Georgia Environmental Protection Division
US Federal Highway Administration
US Army Corps of Engineers
US Fish & Wildlife Service
National Marine Fisheries
US Environmental Protection Agency



Practical Alternatives Report — New Oconee River Crossing
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EXISTING ROADWAY DESCRIPTION

Current Posted Speed Existing Typical Section Existing RIW Width

35 MPH 2-10 ft lanes - 401t

55 MPH 2-10.5ft lanes 80 ft

PROPOSED ROADWAY DESCRIPTION

Proposed Design Speed Proposed Typical Section Proposed RIW Width
55 MPH 2.12 ft lanes with open ditch.drainage - rural Varies: 200 -250 ft

ALTERNATIVES CONSIDERED
«THE PREFERRED/BEST FIT” ALTERNATIVE DESCRIPTION

The “Preferred/Best Fit” alternative is shown in red on the attached map, and would begin by tying into
the existing pavement of CR 454/Country Club Drive, approximately 1000 feet south of the existing CR
455/Blacksheer Ferry Road intersection. The project would continue north along CR 454/Country Club
Drive as symmetrical widening to just southeast of the Oconee River and would then proceed onto new
bridge structure to cross the river. The project would then proceed northeast onto new location and
intersect CR 520/Buckeye Road approximately 200 feet south of CR9/Blackshear Ferry Road. The
project would continue east on new Jocation and intersect CR 12/New Buckeye Road approximately 550
feet north of CR 12/Ben Hall Lake Drive . The project would continue east on new location and would
end by tying into the existing pavement of CR12/Ben Hall Lake Road, approximately 1200 ft east of CR
12/New Buckeye Road. The typical section for the proposed roadway is 2-12foot lanes with open ditch
drainage and the proposed design speed is 55mph. The project length is approximately 2.6 miles

ECOLOGICAL IMPACTS - PREFERRED/BEST FIT ALTERNATIVE

Wetland Area Stream Length
Site Number (acres) (linear feet)
River #1 - 326 ft - Bridged®
Wetland #2 4.34 ac -
Stream #3 - 252 ft - Ephemeral”
Stream #5 . - 200 ft - Ephemeral*
TOTAL: 4.34 ac 0 ft*

*NOTE: Stream total does not include bridged stream or ephemeral stream impacts.
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ALTERNATIVES CONSIDERED
«STREAM MINIMIZATION” ALTERNATIVE DESCRIPTION

The “Stream Minimization” alternative shown in blue on the attached map and would begin at the same
location as the “Preferred/Best Fit” alternative - tying into the existing pavement of CR 454/Country
Club Drive, approximately 1000 feet south of the existing CR 455/Blacksheer Ferry Road intersection.
The project would continue north along CR 454/Country Club Drive as symmetrical widening to just
southeast of the Oconee River and would then proceed onto new bridge structure to cross the river. The
project would then proceed northeast along CR 732/Blackshear Ferry Road, then proceed on to new
location on the northeast side of CR 732/Blackshear Ferry Road and intersect CR 520/Buckeye Road
approximately 300 feet north of CR 732/Blackshear Ferry Road. The project would continue east on
new location and intersect CR 12/New Buckeye Road at the same location as the “Preferred/Best Fit”
alternative - approximately 550 feet north of CR 12/Ben Hall Lake Drive . The project would continue
east on new location and would end by tying into the existing pavement of CR12/Ben Hall Lake Road,
approximately 1200 feet east of CR 12/New Buckeye Road. The typical section for the proposed
roadway is 2-12foot lanes with open ditch drainage and the proposed design speed is 55mph. The
project length is approximately 2.9 miles

ECOLOGICAL IMPACTS — THE STREAM MINIMIZATION ALTERNATIVE

Wetland Area Stream Length
Site Number (acres) (linear feet)
River #1 - 323 ft - Bridged*
Wetland #2 4.34 ac -
Stream #5 - 200 ft - Ephemeral®
TOTAL: 4.34 ac o*

*NOTE: Stream total does not include bridged stream or ephemeral stream impacts.

* NOTE: The Office of Environment/Location, in its representations of preliminary concepts, strives to show as
nearly as possible the route and right-of-way requirements of projects. Because of the preliminary nature of
these location studies, certain information cannot be finalized until completion of the design stage of GDOT’s
project development process. In areas where existing facilities are to be improved and are in need of vertical
and/or horizontal realignment, the Department tries to present a “worst case” of impacts, in anticipation of a
reduction of these impacts and right-of-way requirements at the detailed design stage. ‘
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ALTERNATIVE SUMMARY TABLE
Preferred/Best Fit Stream Minimization
Length l 2.6 miles [ 2.9 miles
Typical Section | 2-12 ft lanes w/open ditch drainage | 2-12 ft lanes w/open ditch drainage
Displacements
Residential 2 (approx.) 3 (approx.)
Businesses 0 (approx.) 0 (approx.)
Streams
Number of Impacts 0 0
Total Length Impacted 0.0 feet” ' 0.0 feet*
Wetlands :
# of Impacts 1 1
Total Area | 4.86 acres 4.88 acres
R/W & Const Cost | $9,251,800 | . $10,394,500

*NOTE: Stream total does not include bridged stream and ephemeral stream impacts.

RECOMMENDATIONS: The currently proposed “Preferred/Best Fit” Alternative is recommended because
it would provide a safer, more cost efficient roadway while avoiding impacts to historic, archeological, and
cemetery sites and would minimize impacts to residences, businesses and the environment.
ATTACHMENTS: Typical Sections

PREPARED BY: Keith Posey - Location Engineer 3

* NOTE: The Office of Environment/Location, in its representations of preliminary concepts, strives to show as
nearly as possible the route and right-of-way requirements of projects. Because of the preliminary nature of
these location studies, certain information cannot be finalized until completion of the design stage of GDOT’s
project development process. In areas where existing facilities are to be improved and are in need of vertical
and/or horizontal realignment, the Department tries to present a “worst case” of impacts, in anticipation of a
reduction of these impacts and right-of-way requirements at the detailed design stage.
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FILE

FROM

TO

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
INTERDEPARTMENTAL CORRESPONDENCE

STP-0000-00(833) OFFICE  Environment/Location
Laurens County

P.L Nos.0000833 : DATE March 22, 2005

Harvevé Kipler, State Environmental/Location Engineer

Distribution Below

~THVTIAL

sussecTY CONCEPT TEAM MEETING MINUTES — New Oconee River Crossing

Date/Time: Tuesday, March 2, 2005; 10:30 am.
Place: Laurens County Office
Attending: Clinton Lord, County Commissioner; Emory Lake, County Commissioner; D.M. Mullis,

County Commissioner; Willie Paulk, Chamber of Commerce; Bryan Rogers, Laurens
County; Roscoe Brower, Laurens County; Btal Fugua, Laurens County; Ben Mercer, City of
Dublin; Phil Best, City of Dublin; J.A. Lay, City of Dublin; Glenn Shiver, Property Owner;
Claude Draham, Property Owner; Ed Mullis, Property Owner; Buady Bloodworth, Bell
South; Larry N. Choate, Georgia Power; Mike Thomas, District 2 Engineer; George Brewer,
District 2 Pre-Construction Engineer; Nick Everette, DOT-Utilities; Terry McCollister,
GDOT R/W; Ken Thompson, Keith Posey, Corey Carter, Gabriele Williams, and Andrick
Anderson of OEL.

The meeting was opened by Keith Posey who gave a brief description of the project. The project was then
described in detail by Andrick Anderson.

Projects STP-0000-00(833), known as the New Oconee River Crossing, would be a new bridge and new
roadway connecting CR454/Country Club Dr., to CR 520/Buckeye Rd., CR 12/New Buckeye Rd, and CR
8/Ben Hall Lake Rd.. The proposed typical section would begin with two lane rural section with open ditch
drainage. Access would be by permit. The speed design would be 55 mph. The projected design traffic is
estimated to be 1600 vehicles/day in 2009 and 3000 vehicles/day in 2029. Preliminary displacement count
would be 1 home. The total length of the project would be 2.5 miles.

After review of the concept, the following comments were made:

D.M. Mullis — County Commissioner

Question: Why can’t the river crossing be a four lane bridge?

Keith Posey - OEL

Response: Preliminary traffic projections show traffic levels that suggest a two lane rural typical section would
provide sufficient facility for this project, both the roadway and bridge. Because federal funds may beused for
this project, we would have problems getting FHWA to agree to use federal funds to build more lanes than are
required.

Question: Can the project be connected to SR 441, north of Dublin?
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Keith Posey - OEL
Response: Because the need and purpose of the project is for a river crossing, we can 't extend the project to
SR441.

Comment: We have landowners who are willing to work with us and donate their land to ensure this project
can be built.

Mike Thomas
Response: Even though the land is being donated we still have to follow federal guidelines.

Terry McCollister
Comment: The donated land would help to make it a quicker process but we still have to follow the normal
process procedures.

Keith Posey
Response: Even though state or federal funds may not be needed to purchase right-of-way, state or federal
funds would in all likelihood would be used for construction, GDOT would still need to follow all the

appropriate state and federal guidelines and regulations.

Clinton Lord — County Commissioner

Question: Who can the citizens talk to and what can they do to speed up the process?

Ken Thompson

Response: Sending a letter to the GDOT Chief Engineer to inform him of the necessity of the river crossing
could help speed things up, but right now the project from a funding standpoint is scheduled for long range ~
at least 6 years out. The funding schedule is not set in stone, and the funding schedule for this project
can be pulled in by the GDOT board/GDOT management if we meet certain milestones in developing
the project.

Keith Posey

Response: Having strong support in the surrounding community is definitely an asset in our coordination
efforts with FHWA as we develop this concept, and will hopefully help us expedite some of the processes
required during the concept development.

George Brewer
Response: The process can be helped with the support of local officials but the funding also has to be there.

Question: When do we need to start contacting Senators to get some urgency on this project? We have a
meeting scheduled with the Commissioner in a couple of days.

Ken Thompson

Response: There’s no reason you cannot discuss this project at that meeting and emphasize the community
support as well as the potential of not having to use any public funds to purchase Right of Way. If we had no
funding schedule issues and no environmental issues to resolve , we could possibly go to PAR as early as late
summer and hold a concept meeting towards the end of the year.
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Keith Posey

Response: Please keep in mind there is a high potential for environmental impacts and the need to look at
alignment shifts or new alternatives. With that in mind, strong community support would play a major rolein
the expedition of the project.

Comment: The citizens and landowners here are willing to work with you to make this a top priority. I think
that there will be more than 3,000 cars coming through this area everyday. People are taking various
alternative routes which is why your traffic counts may be off. I think there will be at least 7,000 — 8,000 cars
traveling now.

Ken Thompson
Response: It is possible that 3,000 vehicles/day for 2029 projected ADT could be low. Even with the 7,000 to
8,000 vehicles per day you suggest, we would still be looking at a two lane facility.

Keith Posey '
Response: The change in ADT won't affect the proposed Typical Section.

Comment: Blackshear Ferry Rd/ CR 732 is the oldest county road in Laurens county and may be classified as
a historic roadway. You can contact Scott Thompson, the local historian at 272-4460.

Ken Thompson
Response: this information would help us get the Feds to accept the red proposed alignment.

Claude Graham — Property Owner

Question: Which project (South East Dublin Bypass or New Oconee River Croséing) would be built first?

Keith Posey '

Response: The South East Dublin Bypass is further ahead than the New Oconee River Crossing but since the
New Oconee River Crossing is only 2.5 miles in length, there is the possibility that the environmental issues
will not be as numerous and/or complex as a longer project. If this is so, then we may be able to work through
the concept development more quickly than a longer project. Which ever one is built first really depends on

funding.
Ken Thompson

Response: Location will push both projects. The likely hood of either one being constructed depends on
funding. The two projects are independent of each other.

Comment: I believe there will be some historical boundaries around the area where the ferry used to be.
Keith Posey _

Response: Our next step would be to have preliminary environmental surveys done to determine where
eligible historic and archeological resources are located, as well as T & E species, wetlands, and streams. We

plan to request those in a week or two.

Comment: I dug the stream that is just south of Blackshear Ferry RD/CR 732 and if I need to I can move it.

Comment: ] am interested in the red alignment and 1know if we used the red proposed alignment there will
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not be any displacements
Ken Thompson:

Response: Now that we know that most of you local folks attending this meeting prefer the red alignment we
will try to put a sense of urgency on this project.

Ed Mullis — Property Owner

Comment: There is a Confederate cemetery northwest of the proposed deéign.

Question: Would we be able to join the New Oconee River Crossing with the South Dublin Bypass?
Keith Posey .

Response: Trying to connect the two bypasses would change the need and purpose of both projects and that
presents funding problems.

D.M. Mullis

Response: The priority is in the south because the South East Dublin Bypass provides connectivity to five

different state routes near I-16.

Comment: We can mitigate our own wetlands.

Phil Best — City of Dublin
Question: Would it help if the design has minimal environmental impact?
Ken Thompson

Response: Yes. Environmentalist will do extensive research and present us with their findings. From there
we will follow Federal and State laws and guidelines.

Glenn Shiver — Property Owner

Question: Has there been a meeting about the southeastern bypass?

Ken Thompson
Response: Yes. There was an Initial Concept Team Meeting held last year.

George Brewer — District 2 Pre-Construction Engineer

Comment: If we can get an environmental document and Right of Way, it would speed up the process.

Corey Carter - OEL

Comment: It appears at this time that the environmental document would be an Environmental Assessment.
An Environmental Assessment can take from six months to a year or longer to complete.

Buddy Bloodworth — Bellsouth
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Comment: All three proposed alignments would cause the same amount of impact. Bellsouth doesn’t have a
problem with any of them. There are no utilities on Blackshear Ferry Rd/CR 732.

Ken Thompsen - OEL

Comment: These are just ideas and no engineering has been done on them. These are definitely not the final
proposed alignments.

Comment: We are looking at the Orange alignment because the Feds will probably frown on the Red
alignment. We still have to do our various studies.

Keith Posey — OEL

Comment: I just want to reiterate’ to everyone that these are justideas to give you a picture of the corridor we
are look at. They have not been finalized in any way.

Comment; The proposed alignments all terminate at Ben Hall Drive instead of CR 520/Buckeye Rd. of CR
12/New Buckeye Rd.

Comment: When environmental surveys come back, both the wetland and hydric soil boundaries may change
slightly.

HDK/EKP

Distribution: Buddy Gratton, Director of Preconstruction
Brent Story, State Road & Airport Design Engineer
Don Brown, State Right of Way Administrator
Keith Golden, State Traffic Safety & Design Engineer
Paul Liles, State Bridge & Structural Design Engineer
David Graham, State Construction Engineer
David Crim, State Maintenance Engineer
Georgene Geary, State Materials & Research Administrator
David Mulling, Project Review Engineer
Joe Palladi, State Transportation Planning Administrator
Michael L. Thomas, District Engineer/Tennille
Jeff Baker, State Utilities Engineer
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CONCEPT TEAM MEETING MINUTES — New Oconee River Crossing

Note: Due to scheduling issues, the Concept Team Meeting was held in two phases — OEL met with
local officials on 12/20/2006 and the regular Concept Team Meeting was held 12/21/2006.

Date/Time: Tuesday, December 20, 2005; 10:30 am.

Place:  Office of Environmental Location - Overflow Conference Room

Attending: Laurens County: Clinton Lord, County Commissioner; Bryan Rogers, County Manager;
GDOT’s Office of Environment/Location (OEL): Ken Thompson, Dave Peters, Keith
Posey and Andrick Anderson.

Project STP-0000-00(833), known as the New Oconee River Crossing, would construct a new bridge and new
roadway connecting CR454/Country Club Drive to CR 520/Buckeye Road, CR 12/New Buckeye Road, and
CR 8/Ben Hall Lake Road. The proposed typical section would be two 12 foot lanes with open ditch drainage.
The speed design would be 55 mph. The proposed right-of-way would vary between 200 feet and 250 feet.
Access would be by permit. The projected design traffic is estimated to be 1600 vehicles/day in 2009 and
3000 vehicles/day in 2029. Preliminary displacement count would be approximately 2-3 homes. The total
length of the project would be approximately 2.6 miles.

After review of the concept, the following comments were made:

Clinton Lord — County Commissioner

Question: When will there be a Public Meeting?

Response: Ken Thompson — OEL

OEL can hold a Public Hearing — Open House (PH-OH) once FHWA signs the draft environmental
document for the project. We could hold a Public Information - Open House (PI-OH) before a PH-OH, if
needed.

Comment: We would like to see the future extension of SR 68 run along CR 520/Buckeye Road into East
Dublin as proposed by GDOT’s district office in Tennille instead of tying into CR 454/ Country Club Drive,
and then make the proposed New Oconee Bridge Crossing into a 441 Spur. There is substantial traffic
traveling to East Dublin and Dublin on CR 12/ New Buckeye Rd.
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Question: What is the proposed time frame for the proposed extension for SR 68?
Response: Keith Posey - OEL
According to the Tennille district office the projected schedule for SR 68 is FY 201 0.

Comment: County and City would like to keep the existing proposed logical termini at Ben Hall Lake Drive.
There are hundreds of homes east of Ben Hall Lake Drive and north of the project location. It is the best

alignment for the county and city.

Comment: The land owner willing to donate the majority of the land needed to build the proposed river
crossing is in his 70’s and it may complicate the donation of right-of-way if he passes before this project gets
moving.

Comment: The local and surrounding community would like to see this project done as soon as possible.

Comment: When there are accidents on the US80 bridge over the Oconee River, traffic backs up in both
Dublin and East Dublin for hours.

Chamber of Commerce - Bryan Rogers

Comment: There are some mobile homes that may be displaced on CR 454/ Country Club Dr.

Comment: Growth is taking place in the northern sector of the county. People are moving to this area and
businesses are also coming in.

Question: Is it possible to replace the existing boat ramp and if so will there be one on both sides of the river?

Response: Dave Peters — OEL
State law would require GDOT to replace any public space that is displaced by a GDOT project.

Response: Keith Posey — OEL

OEL’s current proposed concept alignment would leave the existing boat ramp on the west side of the river
intact. Therefore GDOT would not need to replace this boat ramp.

Response: Dave Peters — OEL
A boat ramp on the east side of the river is unnecessary since the bridge crossing will provide access from the

east side. A boat ramp on the east side of the river at the bridge crossing is probably not an option anyway
because of the amount of wetlands along the east side of the river at the proposed bridge crossing.

Keith Posey — OEL:

Comment: It may be in the best interest of Laurens County if the county could reach a written contingency
agreement with property owners who are willing to donate right-of-way to the county.

Bryan Rogers — County Manager, Laurens County:

Response: We will have the county attorney look into getting documented commitment from landowners.
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Date/Time: Wednesday, December 21, 2005; 10:30 a.m.
Place: Office of Environmental Location — Large Conference Room
Attending: Yates Allen, US Fish & Wildlife Service (T eleconference); Tennille District Office:

George Brewer, District Preconstruction Engineer; Rusty Merritt, District Construction
Engineer; GDOT Right of Way: Jerry Milligan; GDOT Office of Environment/Location:
Ken Thompson, Dave Peters, Jonathan Cox, Keith Posey, Madeline White, Luke Erikson,
Ryan Handley and Andrick Anderson.

The meeting was opened by Keith Posey who gave a brief description of the project. The project was then
described in detail by Andrick Anderson.

After review of the concept, the following comments were made:

Yates Allen — US Fish & Wildlife Services

Question: Has the project termini changed?

Response: Keith Posey — OEL

No, the project termini are unchanged from the October Interagency Meeting.

Response: Ken Thompson — OEL

Local officials from Laurens County were invited to this meeting and mistakenly came to OEL yesterday. We
discussed this concept alignment with them and they strongly advocated the project termini as shown, citing
significant public support. Comments from local officials will be included in the meeting minutes.
Question: How does this project connect or relate to the Dublin Bypass?

Response: Keith Posey — OEL

It will not connect to the Dublin bypass at all. This project has separate utility. The river crossing projectis
approximately 2.5-3 miles from the closest terminus of the proposed Southeast Dublin Bypass and slightly
further away from the US 441 Dublin Bypass project.

Response: Andrick Anderson — OEL

FYI the nearest existing river crossing is US 80, approximately 5 miles south in Dublin.

Jonathan Cox — OEL

Question: Why not improve CR 732/Blackshear Ferry Road?
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Response: Keith Posey — OEL

Based on the input we received from the Initial Concept Team Meeting earlier this year, we initially looked at
three different alternatives, two utilizing CR 732/Blackshear Ferry Road to different degrees, and one that did
not. When we compared the three alternatives, the two utilizing CR 732/Blackshear Ferry Road would result
in less desirable horizontal geometry at the intersection with CR 520/Buckeye Road, would be approximately a
million dollars more expensive, gave no advantage with respect to wetland impacts and produced an
additional displacement along CR 520/Buckeye Road.

Ken Thompson ~OEL

Question: What is the need and purpose of this proj ect?

Response: Keith Posey — OEL

There is a need for an additional river crossing between US 80 in Dublin and SR 57, approximately 25 to 28
miles north in Wilkinson County. Currently, several US and State routes converge in Dublin in close
proximity to the US 80 river crossing. With an additional river crossing, there would be better access for the

traveling public and emergency services, reduced congestion in Dublin and East Dublin, especially along the
US 80 corridor and would provide a much needed alternative route for flooding possibilities in the area.

Jonathan Cox — OEL

Question: How many landowners does the proposed alignment affect?

Response: Keith Posey — OEL

Based on property tax map information, We estimate the concept alignment would substantially impact
approximately 8-10 landowners, with possibly 2 to 3 displacements. We are showing 200 feet of right-of-way
throughout the project, with some areas near the river possibly needing as much as 250 feet. Along
CR454/Country Club Drive and east of CR 520/Buckeye Road the actual amount of right-of-way needed will
most likely be substantially less as we will be able to more closely follow the terrain. In the final design
phase, more accurate terrain information would be available o fine tune the horizontal and vertical design, as
well as construction and right-of-way limits.

Comment: If there are two displacements, there will have to be public involvement.

Question: Do you anticipate the need to hold a Public Information — Open House?

Response: Keith Posey — OEL

Local officials reiterated yesterday that there is significant public support,  for this project and they would like
to see this project move forward as quickly as possible. There has been productive communication between

not only our office and county officials, but also between county officials and local residents, so we may be
able to present the project at a Public Hearing — Open House.

Ken Thompson — OEL
Question: What is the time table for a draft document?
Response: Jonathan Cox — OEL

The project is curvently scheduled for long range, but I will talk to Gail to obtain a more specific date.
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Luke Erickson — OEL

Question: Is this the original route?
Response: Keith Posey — OEL
Yes, it is one of the three original alignments that came as a result of the Initial Concept Team Meeting.

Question: Has ecology mentioned anything about the existence of Carolina Bays and have they gone out and
surveyed?

Response: Keith Posey — OEL

GDOT staff ecologist Kevin Woodruff did a field survey and provided us ecology delineations on conceptual
layouts we provided. Kevin's supervisor Lisa Westberry reviewed the delineations and made any final
revisions that were needed. Carolina Bays were not mentioned in any way on those delineated layouts.

However, they are proposed to be avoided.

Question: Would you need additional right-of-way for vehicles turning onto the ramp? If so, any increase in
additional right-of-way would create a need for a new survey.

Response: Keith Posey — OEL

Based on our conceptual studies and the current concept alignment, we estimate there will be no need for
additional right-of-way.

Question: Would the new intersection at CR 520/New Buckeye Road be a stop sign or traffic light?
Response: Keith Posey — OEL

That determination is usually not made during concept development. It is usually made later on in the design
process. With that having been said, based on the current design criteria and traffic projections, 1 do not think
the project would open with a traffic signal at that intersection.

Response: George Brewer — District 2

It would probably use stop signs.

HDK/EKP



